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 Value management (VM) is an acknowledged technique used to optimise the 
performance of construction projects in most developed and developing countries. 
Research and improvement in the use of value-added techniques have continued to 
gain consideration worldwide as a result of the universal quest to reduce construction 
projects costs without sacrificing quality and performance of construction ventures. 
This research focuses on developing a roadmap for implementing VM in the Nigerian 
construction industry. Accordingly, the objectives of this research are to investigate 
the current value-added activities, to identify the barriers to VM applications, to 
identify the critical success factors for VM applications, to examine the relationship 
between critical success factors and the current value-added activities, and to develop 
a roadmap for the successful implementation of VM. Quantitative research approach 
was adopted for the study. A total of 465 questionnaires were distributed to practicing 
architects, quantity surveyors, builders, civil engineers, and services engineers, and a 
response rate of 74% was achieved. Data analysis techniques employed include: 
descriptive analysis using cross-tabulation, mean scores and relative importance index; 
normality test; reliability test; validity test using Kaiser-Meyer-Olkin (KMO) and 
Barlett’s test of sphericity; factor analysis; and structural equation modelling. Findings 
reveal that although there is no formal implementation of VM in construction projects 
in Nigeria, at least 3 phases of VM have been adopted in the construction processes.  
Findings also demonstrate that VM practices in the Nigerian construction industry are 
hindered by lack of expertise, lack of awareness among clients, poor collaboration 
among stakeholders, resistance to accept new innovations, inadequate facilitation 
skills, lack of active involvement of clients and stakeholders, and absence of local VM 
guidelines. Consequently, drivers including multidisciplinary team, competent 
facilitators, effective communication among VM participants, ability to conduct VM 
workshops, commitment of all stakeholders to VM workshop, and support from 
government agencies would facilitate the successful implementation of VM. The 
roadmap established from the research results suggests four (4) requirements that 
necessitate the implementation of VM in the construction industry, namely “people-
related factors”, “government-related factors”, “environment-related factors”, and 
“information/methodology-related factors”. The roadmap was validated by 
construction experts to confirm its suitability, usefulness, applicability and acceptance, 
and would form the basis to develop a VM manual or standard for the Nigerian 





 Pengurusan nilai (PN) merupakan teknik yang diakui untuk mengoptimumkan 
pencapaian sesebuah projek pembinaan di kebanyakan negara maju dan membangun. 
Kajian dan penambahbaikan dalam penggunaan teknik tambah nilai terus mendapat 
perhatian di seluruh dunia akibat usaha universal untuk mengurangkan kos projek 
pembinaan tanpa mengorbankan aspek kualiti dan pencapaian projek. Kajian ini 
memberi fokus terhadap pembangunan pelan perlaksanaan PN dalam industri 
pembinaan di Nigeria. Oleh yang demikian, objektif kajian ini adalah untuk mengkaji 
aktiviti tambah nilai semasa, mengenal pasti halangan kepada aplikasi PN, untuk 
mengenal pasti factor kejayaan kritikal bagi perlaksanaan PN, mengkaji perkaitan 
antara faktor kejayaan kritikal dengan praktis semasa, dan untuk membangunkan pelan 
tindakan bagi perlaksanaan PN yang berjaya. Pendekatan kaedah kajian kuantitatif 
telah digunakan untuk kajian ini. Sebanyak 465 soal selidik telah diedarkan kepada 
arkitek, juru ukur bahan, jurubina, jurutera awam, dan jurutera kemudahan dengan 
kadar maklum balas sebanyak 74% telah dicapai. Kaedah analisis data yang digunakan 
meliputi deskriptif menggunakan cross-tabulation, skor min dan indeks kepentingan 
relatif, ujian normal, ujian kebolehpercayaan, ujian kesahihan menggunakan Kaiser-
Meyer-Olkin dan Barlett’s test of sphericity; analisis faktor dan pemodelan persamaan 
struktur. Dapatan ini mendapati bahawa walaupun PN tidak dilaksanakan secara 
formal dalam industri pembinaan di Nigeria, namun terdapat tiga fasa dalam PN yang 
telah digunakan dalam proses pembinaan. Dapatan juga menunjukkan bahawa amalan 
PN dalam industri pembinaan di Nigeria dihalang oleh kekurangan pakar, kurang 
kesedaran dalam kalangan pelanggan, kolaborasi yang lemah oleh pihak 
berkepentingan, rintangan untuk menerima inovasi baru, kepakaran fasilitator yang 
tidak mencukupi, kurang penyertaan yang aktif oleh pelanggan dan pihak 
berkepentingan, dan ketiadaan garis panduan PN tempatan. Sebagai kesan, pemacu 
seperti kepelbagaian disiplin, kompetensi fasilitator, komunikasi yang berkesan dalam 
kalangan pengamal PN, kebolehan untuk menjalankan bengkel PN, komitmen dari 
semua pihak berkepentingan, dan sokongan daripada agensi kerajaan akan membantu 
ke arah perlaksanaan PN yang berjaya. Pelan perlaksanaan yang diwujudkan daripada 
hasil kajian ini mencadangkan empat keperluan yang diperlukan untuk perlaksanaan 
PN dalam industry pembinaan iaitu faktor yang berkaitan dengan manusia, faktor yang 
berkaitan gengan kerajaan, persekitaran dan maklumat/metodologi. Pelan tindakan ini 
telah disahkan oleh pakar industri pembinaan untuk memastikan ia adalah bersesuaian, 
berguna, berkesan dan diterimapakai, dan menjadi asas untuk membangunkan manual 
atau standard PN bagi industri pembinaan di Nigeria.    
vii 
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This chapter provides the structure of the research which includes: the 
background of the study; problem statement; research questions; aim and objectives; 
brief methodology; definitions of terms; scope of the research; and structure of the 
thesis. 
1.2 Background of the Study 
The extent of economic growth in Nigeria from its independence in 1960 has 
been expanding and has become an important influence in Africa and the world. A 
number of considerable economic reforms and changes took place over the last 
nineteen years in the history of Nigeria. These changes were principally as a result of 
the transfer of power from the military regime to a civilian government in 1999. Thus, 
the economic reforms accelerated the recent growth and development across the nation 
(Isa et al., 2013). The infrastructure needed for socio-economic advancement is 
established by the construction industry which plays a significant role in the economic 
development of any country (Abdullah et al., 2004). In particular, the industry 
contributes to the socio-economic growth of developing countries (Rahim et al., 2014). 
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Consequently, the need for infrastructure, facilities, and buildings in Nigeria has 
prompted the growth of the nation’s construction industry over the years.  
The term ‘construction’ the world over is an activity which apparently plays an 
important task in the general economic development. The development of heavy 
engineering, civil (roads, railways, bridges etc.) and building (residential, institutional, 
commercial etc.) works are carried out by the construction industry, which is a viable 
sector in any nation’s economy (Ogunsemi et al., 2008; Abdullah, et al., 2004). Hence, 
construction is one of the most essential activities of any economy because a large 
share of the country’s resources are used in the construction of buildings (Mu’azu, 
2002). In all nations, the construction industry is recognised to be the live wire of every 
economy and affects all forms of human endeavours (Ayangade, 2009). The Nigerian 
Construction Industry (NIC) parallels the global scenario.  
 Organised construction started in Nigeria in the 1930s and its activities 
increased steadily. The need for construction services and an increase in the 
construction activities was due to the ‘oil boom’ that followed about ten years after 
Independence in 1960 (NBS, 2015). Since 1960’s and 70’s, the foreign companies 
dominated the industry and brought about returns for government and jobs for its 
citizens. The construction industry across the world has witnessed great institutional 
and organisational transformation (Ibem et al., 2011). Therefore, notwithstanding a 
country’s level of advancement and development, the construction industry plays a 
significant role in its economy. Hence, the continual growth of the industry could be 
made clear by the vitality of construction projects and the capacity to contain 
demographic changes. 
Global Construction (2010) forecasted that Nigeria’s construction growth 
would be one of the fastest of all markets by 2018, as a result of an increase in wealth 
and urbanisation emanating from the production of its oil. In 2015, Nigeria Gross 
Domestic Product (GDP) was 2.79% and the construction industry accounted for 
4.35% of the GDP (NBS, 2016). The construction industry in Nigeria is made up of 
various stakeholders: the client; construction materials manufacturers; the craftsmen; 
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the contractors; consultants (Architects, Quantity Surveyors, Civil, Electrical, 
Mechanical and Structural Engineers, Builders, Estate Surveyors, Land Surveyors, 
Town Planners) and the end-users. The complex nature of the construction industry 
with various stakeholders and construction professionals may be responsible for the 
rapid transformation taking place in the Nigerian construction industry. Subsequently, 
all the construction actors and the workforce engage in a competitive environment to 
ensure that performance of projects is achieved and clients are satisfied.  The clients 
in the construction industry could either be public organisations or private corporate 
bodies, however, the federal government is the major client of the Nigerian 
construction industry. 
The introduction of new innovations, advancement in technology, complexity 
of construction projects and clients’ growing needs are the reasons why the 
construction industry in the world keep changing (Oke and Ogunsemi, 2011, Ibem et 
al., 2011). Consequently, clients and stakeholders are now concerned with value 
philosophies to realise the best from their ventures, recognising and advancing new 
methods and approaches needed to upgrade the image of the construction industry 
(Ramly and Shen, 2012). Most countries [USA, UK, Australia, Hong Kong, China, 
Saudi Arabia and Malaysia] (Kissi et al., 2015) with new value-added needs have 
embraced value-added innovations through value management (VM). According to 
Thiry (1997), other countries like Italy, Germany, France, South Korea, Kuwait, 
Denmark, Taiwan, South Africa, Hungary, and Canada have also embraced VM. As a 
result, Ramly and Shen (2012) capitulated that VM has been brought into the 
construction industry to attain the best value-for-money. Value-for-money has been 
described by Mohd Rahim et al. (2016) as the ideal combination of quality and whole 
life cost with the primary drive to satisfy the requirements of users. Although, 
according to Ong (2004), VM has extended the traditional emphasis on value-for-
money to value for stakeholders, environment, systems, quality, social, ethics, etc. 
Since the introduction of VM in the construction industry, the technique has 
gained popularity among industrial scholars and academics (Ramly et al., 2013), and 
its demand all over the world has been on the increase (Oke and Ogunsemi, 2011). 
Various terms such as value assessment, value review, value analysis, value 
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methodology, value engineering, value planning and value control have been 
associated with VM. According to Kissi et al. (2015) and Ong (2004), VM is 
synonymous with terms such as value engineering (Fan et al. 2013), and value 
analysis.  Thiry (1997) advanced that VM encompasses value engineering, value 
analysis, value control, and other value techniques. The author further put forward that 
the agreement to use VM is basically to describe the incorporated widespread 
application of value techniques. Although many terms have been used, what is very 
important is the improvement of value without sacrificing the intended function. “VM 
is a multi-disciplinary, team oriented, structured, analytical and systematic analysis 
function, which seeks best value through the design and construction processes to meet 
the perceived needs of clients” (Jaapar et al., 2009). It is a well-thought-out framework 
that aids successful decision making relating to the ‘best value’. In addition, VM is a 
process by which the project is assessed and analysed to have the best value-for-money 
by adhering to a certain methodology, the process being led by a trained facilitator 
(Rangelova and Traykova, 2014).  
The concept of VM targets to optimise the value of construction projects by 
providing vital functions or elements at the lowest cost without giving up performance 
criteria. According to Hwang et al. (2014), VM has been acknowledged as a potent 
technique for attaining best value for construction clients. It has a tendency to evidently 
define roles and responsibilities of participants, resolve uncertainties and 
misperceptions in construction projects, and enhance relationships among 
stakeholders. Nonetheless, Thiry (1997) stated that VM can only exist when a goal 
needs to be accomplished or a problem needs to be resolved, when there is no goal or 
problem, there is no need to improve value. Hence, the need to identify the goals and 
problems by a VM team. In general, the taking part of key stakeholders in a VM 
workshop over a period of time in order to generate, classify, and develop functional 
requirements of projects with their associated costs is the primary objective of VM. 
 The realisation of better value-for-money, elimination of unnecessary costs, 
savings in project cost, understanding and evaluating project’s objectives, improving 
team work and communication among construction stakeholders, and enhancing the 
function of projects are some of the benefits of VM.  
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1.3 Problem Statement 
Nigeria, with the population of 182 million in 2017 (National Population 
Commission, 2017) is witnessing an unprecedented urbanisation, but the construction 
industry accounted for only 4.35% of the country’s GDP in 2015 (NBS, 2016). 
Although, a number of significant and laudable economic reforms and changes took 
place over the last two decades, these extraordinary reforms and growth should not 
detract attention from the problems faced by the Nigerian construction industry. As a 
common norm, construction products in Nigeria have been procured by involving 
professionals to develop relevant briefs, designs, drawings and cost estimates, and then 
the contractor commence the construction work.  
The construction activities in Nigeria are however increasingly being criticised 
for tasks that fail to meet stakeholder’s anticipations, prospects, and expectations. The 
industry is faced with a lot of challenges and the most common are cost escalation 
(Balogun, 2005) and paucity of clients’ awareness on value-added approaches. Poor 
communication and management of construction projects (Ojoko et al., 2016; Helen 
et al., 2015, Ameh et al., 2010), inadequate training on value methodologies, and 
inability of construction professionals to define clients’ objectives (Dim and 
Ezeabasili, 2015; Odediran and Windapo, 2014) are some of the constraints to 
successful project delivery in the Nigerian construction environment. A survey 
conducted on thirty-eight procurement practitioners in Nigeria in 2015 also revealed 
that, 76% of the participants confirmed the procurement systems are less effective in 
achieving success and performance of construction projects (Dim and Ezeabasili, 
2015).  Since there seems to be no formal procedure for either public or private firms 
to implement value-added assurance techniques in the Nigerian construction industry, 
these problems continue to occur. Hence, a decree was given by the Federal 
Government of Nigeria that the procurement of public facilities and assets must be 
through the use of value-added practices (Kolo and Ibrahim, 2010). 
Value-added activities play a vital role in the delivery of projects in the 
construction industry. These activities highlight all ideas and methods that would make 
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sure that projects are delivered at the least likely cost while maintaining function and 
value. Kolo and Ibrahim (2010) expressed that VM has been a universally accepted 
methodology that can achieve value-added initiatives. Value-added activities are part 
of the processes of VM practice.  Therefore, the existence of value-added activities in 
a construction environment will lead to the emergence and effective application of 
VM. Hence the need to investigate the current value-added activities, the barriers to 
VM application, and the critical success factors for VM application in the Nigerian 
construction industry. 
 In Nigeria, a study by Oke and Ogunsemi (2011) discovered that VM is 
currently only a part of quantity surveying academic curriculum of higher institutions 
and has not been incorporated in the Nigerian construction works. Sabiu and Agarwal 
(2016) and Akinpelu (2016) also agreed and submitted that the technique has not been 
formally practiced in Nigeria. Nonetheless, Kissi et al. (2015) advocated that VM 
offers a way out to the challenges of project delivery via the generation of an extensive 
variety of innovative alternatives. Therefore, the executors of construction projects 
ought to have the requirements and motivation needed to enhance project functions 
and objectives, reduce project cost, shorten completion time, and improve effective 
contract management skills. The ultimate goal of VM programmes is to optimise 
project functions as well as reduce the project cost. Hence, the need for a new 
optimisation technique to improve project performance in the construction industry. 
According to Kissi et al. (2015), the Royal Institution of Chartered Surveyors 
(RICS) termed VM as one of the ten drivers in seeking to improve value-for-money. 
Considering the complex nature of construction projects, and the fact that identical 
construction projects are not the same, unnecessary costs are unavoidable. Thus, the 
need for identification and elimination of unnecessary costs. Ashworth and Hogg 
(2000), and Flanagan and Jewell (2005) reiterated that all clients expect the 
construction industry to deliver value-for-money. In a similar light, the Federal 
Government of Nigeria (FGN) has realised the need to improve service delivery by 
stipulating that procurement of public assets and services must go through the 
application of value-added standards and practices (Kolo and Ibrahim, 2010). 
Therefore, the use of value-added management systems and new innovations is 
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indispensable. Globally, VM seems to be an accepted approach for achieving value-
for-money (Kolo and Ibrahim, 2010), and has recorded a lot of successes in both 
developed and developing countries. According to Flanagan and Jewell (2005), every 
decision should be driven by best value, and any system that provides an improved 
service life for lower whole life cost must be welcomed. Ellis et al. (2005) confirmed 
that when VM is properly implemented at the initial phase of a project, it could reduce 
cost by 10% - 25% on the proposed capital cost of construction projects. Experience 
has also indicated that the concept has led to cost saving of 5–10% (Zhang et al., 2009; 
Norton and McElligot, 1995), and 10-15% (Ashworth and Hogg, 2000) for a good 
number of construction projects. The Prime Minister of Malaysia as well submitted 
that the Malaysia’s economy can be more competitive only if VM is applied at the 
early stages of a project (Abdul Rasak, 2011). Nonetheless, Oke and Ogunsemi, 2011 
stated that VM has not formally been incorporated in the Nigerian construction 
industry and recommended the need for Nigerian clients to adopt the technique. 
1.4 Main Research Question 
What actions are needed for the successful implementation of VM in the 
Nigerian construction industry in order to reduce unnecessary project costs, shorten 
project completion time, optimise project functions and improve overall management 
skills? 
1.4.1 Research Sub-Questions 
I. What is the status quo of value-added activities in the Nigerian 
construction industry? 
II. What are the barriers to VM application in the Nigerian construction 
industry? 
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III. What factors are critical to the successful application of VM in Nigerian 
construction industry?  
IV. What is the influence of critical success factors on the current value-
added activities?  
V. What can be generated to assist stakeholders to implement VM in the 
Nigerian construction industry?  
1.5 Aim and Objectives  
The aim of the research is to develop a roadmap for VM implementation in the 
Nigerian construction industry.  
Accordingly, the objectives of the research are: 
I. To investigate the current value-added activities in the Nigerian 
construction industry. 
II. To identify barriers to VM application in the Nigerian construction 
industry.  
III. To identify critical success factors for VM application in the Nigerian 
construction industry. 
IV.  To examine the relationship between critical success factors and the 
current value-added activities in the Nigerian construction industry. 
V. To develop and validate a roadmap for the successful implementation of 
VM in the Nigerian construction industry.  
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1.6 Methodology 
The study adopted a quantitative research approach because of the nature of 
the research data. Self-administered questionnaires were distributed to 465 
professionals which include: Quantity Surveyors; Architects; Builders; Civil 
Engineers and Services Engineers. The study had 93 variables, 5 responses per variable 
as recommended by most researchers for factor analysis (Pallant, 2005). While there 
is little agreement among authors on how large a sample should be, the 
recommendation is generally the larger the sample size, the better (Pallant, 2005).  
The research instrument was divided into demographic and constructs 
measure. The demographic section was mainly nominal and ordinal responses, while 
the constructs measure had 5-point Likert scale for Sections B, C, and D. This was 
exclusively necessary in order to receive certain tendency from the respondents. The 
questionnaires were administered in Jos, Kaduna, and the Federal Capital Territory 
(Abuja). Abuja, being close to Jos and Kaduna cities, is the federal capital of Nigeria, 
which has a significant level of construction output.  
The construction professionals were chosen from contracting, project 
management, consulting engineering, quantity surveying, consulting architects, and 
client organisations. 344 (73.98%) questionnaires were appropriately filled and 
returned. This sampling approach provided the prospect of meeting the target groups 
with a high response rate.  
Normality test was first conducted using skewness and kurtosis to confirm the 
normality of the data collected. Tabish and Jha (2012) pointed out that, in order to 
establish the stability and comprehension of respondents, instrument reliability should 
be used to adequately measure the variables of a study. Hence, reliability test was 
conducted using the Cronbach’s alpha coefficient to confirm the reliability of the data 
collected.  
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Exploratory Factor Analysis (EFA) using the Statistical Package for the Social 
Sciences (SPSS) version 25 software was also used to establish the structure of the 
measurement models. The Kaiser-Meyer-Olkin (KMO) and Barlett’s test of sphericity 
were used to establish the instrument validity by assessing the sample adequacy and 
multivariate normality of the study variables. In addition, Structural Equation 
Modelling (SEM), using Confirmatory Factor Analysis (CFA) in AMOS software 
further validates the measurement models by indicating satisfactory goodness of fit 
among acknowledged determinants of this research. 
In addition, cross-tabulation using SPSS version 25 was used to record the 
frequency or number of respondents that have specific characteristics. Subsequently, 
mean score and relative importance indexes were used to determine the frequency of 
occurrence, the degree of severity of respondents’ responses, as well as the ranking of 
different research variables. To recapitulate, a validation by experienced construction 
experts was conducted via an online survey to confirm the applicability and acceptance 
of the research roadmap. An in-depth discussion of the methodology is presented in 
Chapter 3. 
1.7 Terms and Definition 
The terms used in this research are defined as follows: 
Value: A product is said to have satisfying value if it has appropriate 
performance and cost. The value of a product can be increased 
in a number of ways: to increase the function while still 
maintaining the same cost; to decrease the cost while 
maintaining the same function; to increase the function and 
reduce the cost; to significantly increase the function with a 
little addition of cost; and to adequately decrease the cost with 
a little reduction of function (Liu, 2003). The Australian/New 
11 
Zealand Standard AS/NZS 4183 (1994) defined ‘value’ as the 
lowest cost to accurately accomplish a function according to 
expected levels of quality and performance. 
Value Planning: Is carried out in the early part of a project prior to the decision 
to build or at briefing or outline design stage (Ashworth and 
Hogg, 2000). This affords the opportunity for practitioners and 
stakeholders to use the required value techniques to examine the 
objectives of projects. 
Value Analysis: Is an organised approach to providing the necessary functions 
at the lowest cost. It identifies and eliminates unnecessary cost 
(Kelly and Male, 2005). It is a philosophy implemented by the 
use of a specific set of techniques, which has the purpose of 
efficient identification of unnecessary cost, i.e. cost that 
provides neither quality nor use nor life nor appearance nor 
customer features (Miles, 1961). 
Value Engineering: Is a systematic approach to delivering the required functions at 
lowest cost without detriment to quality, performance and 
reliability (Connaughton and Green, 1996). Zimmerman and 
Hart (1982) defined value engineering as a proven management 
technique that uses a systematic approach to seek out the best 
function balance between the cost, reliability, and performance 
of a product or project. 
Value Management: Is a service which maximises the functional value of a project 
by managing its development from concept to completion and 
commissioning through the audit (examination) of all decisions 
against a value system determined by the client (Kelly and 
Male, 2005). It is also a structured, organised team approach to 
identifying the functions of a project, product, or service with 
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recognised techniques and providing the necessary functions to 
meet the required performance at the lowest overall cost (SAVE 
International, 2001). 
1.8 Scope of the Research 
The focus of this research is on the Nigerian construction professionals. These 
professionals are primarily concerned with the delivery of construction projects. This 
research employed five (5) dynamic and active construction professionals as 
confirmed by Ogunsemi et al. (2008) and Adetola (2004). These include: architects; 
quantity surveyors; builders; civil engineers; and mechanical and electrical engineers 
(services engineers). The research covers construction professionals that carry out 
construction projects in Nigeria, and is focused on the current value-added activities 
in the construction industry. Their associated barriers and critical success factors are 
also investigated. Therefore, the scope of VM under study includes value-added 
activities, awareness, barriers, and drivers of VM applications. 
The data for the study was obtained from construction professionals based in 
Abuja (federal capital territory of Nigeria), Jos (located at the middle belt of Nigeria 
and 273 kilometres from Abuja), and Kaduna (located at the north-western Nigeria, 
capital of Nigeria’s former region, 1917- 1967 and 209 kilometres from Abuja). Abuja 
is the federal capital of Nigeria, located at the middle of the country. In 2015, Abuja 
experienced an annual growth rate of 35% (United Nations Report, 2015) with a 
significant level of construction output. All these cities have explosive population 
presence with high construction output because of a combination of factors; location, 
administrative, etc. 
The research is limited to construction professionals that are registered with 




Figure 1.1 Map of Nigeria showing Abuja, Kaduna and Jos. 
                 (Atlas Maps, 2017) 
1.9 Structure of Thesis 
The thesis is structured into six (6) chapters as summarised in Figure 1.2. 
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